Rpt-ID: RCPESPRJ Georgia Date: 12/09/2015
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0027 Pay Period: 11/01/2015
to 11/30/2015

Contract Location: Time Allowed: 658  Days
SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDIM Elapsed Calender Days: 841 Days
Percent Time: 127.81
District: 2 Area: 04
Contractor:

BEAM'S CONTRACTING, INC. Date Let: 06/21/2013

15030 ATOMIC RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/12/2013

BEECH ISLAND SC 29842-8319 Date Work Began: 09/26/2013

Phone: (803)827-0136 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: HUDSON INSURANCE CO

Current Contract Amount $8,519,955.92 Counties:

Original Contract Amount $7,991,462.44 Columbia

Funds Available $1,765,290.16

Percent Complete 80.69%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231440- $8,519,955.92 $7,991,462.44 $1,765,290.16 79.28% $137,333.31

Chief Engineer
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11/01/2015
to 11/30/2015

Project Number:

Federal State Project Number:

231440-

SR 232 - WIDENING & RCNS

STP00-0174-01(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,499,961.39
$1,374,990.39
$6,874,951.78

Prev to Date

$5,372,982.74
$1,343,245.73
$6,716,228.47

$10,192.98 $10,192.98
$6,885,144.76 $6,726,421.45
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($130,479.00) ($109,089.00)
$6,754,665.76 $6,617,332.45

Total Payable:

This Estimate

$126,978.65
$31,744.66
$158,723.31
$0.00
$158,723.31
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($21,390.00)

$137,333.31
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Contract ID: B14559-13-000-0 Estimate Number: 0027 Pay Period: 11/01/2015
to 11/30/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 1.000
240197.000 .000
1.000 $.00 $240,197.00
STP00-0174-01(007)
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 24.000 698.581
28.100 .000
698.581 $.00 $19,630.13
0021 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
5.000 .000
750.000 $.00 $3,750.00
UNDERCUT EXCAVATION SPEC 210.5C
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 25,640.000 35,690.300
18.030 .000
35,690.300 $.00 $643,496.11
0030 318-3000 AGGR SURF CRS TN 1,220.000 1,890.620
17.300 .000
1,890.620 $.00 $32,707.73
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 4,425.440
66.030 843.090
5,268.530 $55,669.23 $347,881.04
0040 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 7,666.000 505.030
MATL & H LIME 64.680 668.320
1,173.350 $43,226.94 $75,892.28
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 4,040.000 5,554.038
L & H LIME 60.480 .000
5,554.038 $.00 $335,908.22
0055 413-1000 BITUM TACK COAT GL 5,300.000 8,319.000
3.480 2,089.000
10,408.000 $7,269.72 $36,219.84



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 12/09/2015

Page 4 of 10

Contract ID: B14559-13-000-0 Estimate Number: 0027 Pay Period: 11/01/2015
to 11/30/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 441-0104 CONC SIDEWALK, 4 IN SY 14,070.000 9,446.097
25.550 1,024.668
10,470.765 $26,180.27 $267,528.05
0085 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 875.000 2,155.511
35.280 .000
2,155.511 $.00 $76,046.43
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 900.000 1,071.832
36.360 .000
1,071.832 $.00 $38,971.81
0110 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 25,326.000 21,652.000
13.540 358.000
22,010.000 $4,847.32 $298,015.40
0125 500-3101 CLASS A CONCRETE cY 62.000 63.270
645.870 .000
63.270 $.00 $40,864.19
0130 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 803.000 324.156
168.840 11.904
336.060 $2,009.87 $56,740.37
0165 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 4.000
642.270 .000
4.000 $.00 $2,569.08
0185 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 2.000 .000
2349.060 2.000
2.000 $4,698.12 $4,698.12
0200 641-1200 GUARDRAIL, TP W LF 3,479.000 3,603.700
16.180 .000
3,603.700 $.00 $58,307.87



Rpt-ID: RCPESPRJ Georgia Date: 12/09/2015
User: krender Department of Transportation Page 5 of 10
Estimate Summary By Project
Contract ID: B14559-13-000-0 Estimate Number: 0027 Pay Period: 11/01/2015
to 11/30/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0210 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 7.000 8.000
1998.850 .000
8.000 $.00 $15,990.80
0230 668-2100 DROP INLET, GP 1 EA 47.000 39.500
1771.630 .750
40.250 $1,328.72 $71,308.11
0235 668-5000 JUNCTION BOX EA 10.000 15.000
1736.880 .000
15.000 $.00 $26,053.20
Category Amount: $145,230.19 $2,692,775.78
Category Number: 0020 EROSION CONTROL
0290 716-2000 EROSION CONTROL MATS, SLOPES SY 13,800.000 16,446.276
1.230 .000
16,446.276 $.00 $20,228.92
Category Amount: $0.00 $20,228.92
Category Number: (0030 TEMPORARY EROSION CONTROL
0300 163-0240 MULCH TN 600.000 135.359
189.310 .320
135.679 $60.58 $25,685.39
0311 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 11.000
488.000 .000
11.000 $.00 $5,368.00
0320 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,880.000 25,092.700
0.590 .000
25,092.700 $.00 $14,804.69
0331 165-0110 MAINTENANCE OF ROCK FILTER DAM EA .000 4.000
158.000 .000
4.000 $.00 $632.00

CO#1



Rpt-ID: RCPESPRJ Georgia
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Contract ID: B14559-13-000-0 Estimate Number: 0027

Date: 12/09/2015

Page 6 of 10

Pay Period: 11/01/2015
to 11/30/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0339 167-1500 WATER QUALITY INSPECTIONS MO 14.000 20.000
1108.000 .000
20.000 $.00 $22,160.00
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,760.000 32,495.101
3.560 .000
32,495.101 $.00 $115,682.56
Category Amount: $60.58 $184,332.64
Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK
0470 603-7000 PLASTIC FILTER FABRIC SY 1,370.000 .000
3.480 1,333.333
1,333.333 $4,640.00 $4,640.00
Category Amount: $4,640.00 $4,640.00
Category Number: (0060 UTILITY
0485 611-8120 ADJUST WATER METER BOX TO GRADE EA 12.000 .000
158.000 8.000
8.000 $1,264.00 $1,264.00
0490 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 17.000 1.000
213.620 4.000
5.000 $854.48 $1,068.10
0495 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 1,075.000 1,247.300
31.380 .000
1,247.300 $.00 $39,140.27
0500 668-3300 SAN SEWER MANHOLE, TP 1 EA 4.000 4.000
2233.910 1.000
5.000 $2,233.91 $11,169.55
0510 670-1060 WATER MAIN, 6 IN LF 74.000 55.000
30.200 10.000
65.000 $302.00 $1,963.00
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTILITY
0515 670-1080 WATER MAIN, 8 IN LF 531.000 646.000
49.620 23.000
669.000 $1,141.26 $33,195.78
0520 670-1100 WATER MAIN, 10 IN LF 225.000 453.000
66.420 .000
453.000 $.00 $30,088.26
0525 670-4000 FIRE HYDRANT EA 1.000 3.000
3841.690 1.000
4.000 $3,841.69 $15,366.76
0535 670-2060 GATE VALVE, 6 IN EA 1.000 4.000
800.690 1.000
5.000 $800.69 $4,003.45
0540 670-2080 GATE VALVE, 8 IN EA 1.000 8.000
1108.940 .000
8.000 $.00 $8,871.52
0545 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 1.000 2.000
4443.880 .000
2.000 $.00 $8,887.76
0550 670-3106 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 EA 1.000 1.000
2594.330 1.000
2.000 $2,594.33 $5,188.66
0555 670-5010 WATER SERVICE LINE, 1 IN LF 25.000 65.000
29.890 .000
65.000 $.00 $1,942.85
0560 670-5620 WATER SERVICE LINE, 3/4 IN LF 370.000 765.000
13.930 66.000
831.000 $919.38 $11,575.83
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Estimate Summary By Project
Contract ID: B14559-13-000-0 Estimate Number: 0027 Pay Period: 11/01/2015
to 11/30/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTILITY
0565 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 4.000 10.000
464.400 .000
10.000 $.00 $4,644.00
0570 670-8102 DBL STRAP SADDLE, 10 IN X 1IN EA 1.000 .000
532.270 1.000
1.000 $532.27 $532.27
0575 670-9710 RELOCATE EXIST FIRE HYDRANT EA 2.000 1.000
727.130 2.000
3.000 $1,454.26 $2,181.39
0580 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 6.000 7.000
334.750 17.000
24.000 $5,690.75 $8,034.00
0590 670-9810 ADJUST WATER SERVICE LINE TO GRADE LF 75.000 .000
6.220 50.000
50.000 $311.00 $311.00
0595 670-9920 REMOVE EXISTING FIRE HYDRANT EA 1.000 3.000
660.610 1.000
4.000 $660.61 $2,642.44
Category Amount: $22,600.63 $192,070.89
Category Number: (0010 ROADWAY
0622 610-6512 REM HEADWALL - EA 1.000 .000
460.790 1.000
1.000 $460.79 $460.79
256+50 RT
0623 610-6512 REM HEADWALL - EA 1.000 .000
460.790 1.000
1.000 $460.79 $460.79

256+50 LT
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Contract ID: B14559-13-000-0 Estimate Number: 0027

Date: 12/09/2015
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0630 576-1024 SLOPE DRAIN PIPE, 24 IN LF 54.000 69.100
22.120 .000
69.100 $.00 $1,528.49
0640 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 11.000 13.000
511.840 .000
13.000 $.00 $6,653.92
Category Amount: $921.58 $9,103.99
Category Number: 0030 TEMPORARY EROSION CONTROL
0680 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 140.000 269.000
71.320 .000
269.000 $.00 $19,185.08
Category Amount: $0.00 $19,185.08
Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK
0745 500-3101 CLASS A CONCRETE CcY 80.000 80.093
1105.780 .000
80.093 $.00 $88,565.24
0750 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 919.000 919.938
264.580 .000
919.938 $.00 $243,397.20
1
0765 516-1100 ALUM HANDRAIL, STD 3626 LF 298.000 298.100
79.060 .000
298.100 $.00 $23,567.79
0775 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 818.210
77.950 .000
818.210 $.00 $63,779.47
Category Amount: $0.00 $419,309.70
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Contract ID: B14559-13-000-0 Estimate Number:
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -96,643.080
1.000 -14,729.670
-111,372.750 $-14,729.67 ($111,372.75)
(IN# 1)
9055 004-0008 EXTRA WORK - CcY .000 3,441.808
12.000 .000
3,441.808 $.00 $41,301.70
REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10
SCREENINGS (INCL MATERIAL AND HAUL)
Category Amount: $-14,729.67 $-70,071.05

Project Total Amount:

$158,723.31

$6,874,951.78



